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SCIENCES « ENGINEERING - MEDICINE

Division on Earth and Life Studies
Board on Environmental Studies and Toxicology

February 10, 2022

Dahnish Shams

Task Order Contracting Officer Representative

U.S. Environmental Protection Agency ORD/CPHEA/CPAD

Washington, DC

Re: January 2022 Progress Report, Technical Expertise Support on EPA Scientific Issues and
Topics

Contract #68HERC19D0011; PR-ORD-20-00642; Task Order #68HERC20F0025

Task 1. Recruitment of Technical Expertise to Support EPA Meetings and Workshops
Task 2. NAS-Led Meetings and Workshops to Support Assessment Development
Task 3. Review of EPA’s Draft Assessment Document

Dear Mr. Shams:

This progress report for the tasks, referenced above, covers the month of January 2022.
Information on project-related activities and expenditures for each task is provided below.
Attached for Tasks 2 and 3 are a table of monthly labor costs, cumulative labor costs, total
monthly expenditures, cumulative total expenditures, and the percentage of the total potential
award spent, and figures showing a comparison of total funds spent and labor costs, cumulative
funds spent by activity (excluding labor), and cumulative hours worked by staff. National
Academies project staff participated in bi-weekly meetings with EPA personnel to discuss

progress and plans for upcoming activities.

Task 1. Recruitment of Technical Expertise to Support EPA Meetings and Workshops:

There were no expenditures for Task 1 in January. The total expenditures since inception

arc $70,363.99.
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Task 2. NAS-Led Meetings and Workshops to Support Assessment Development:

The workshop planning committee held its first meeting on January 20. During the
meeting, the committee discussed its task of planning two workshops, and each member
discussed his/her professional background and any potential conflicts of interest. In addition, the
committee discussed whether it was appropriately constituted to carry out its task. On January
28, the committee met with EPA representatives to discuss plans for the two workshops. Project
staff spent time preparing for and facilitating each committee meeting. In late January, Kaley
Beins became the responsible staff officer (RSO) for Task 2. Ray Wassel, the previous RSO, will

remain on the project staff team.

Financial information for January 2022

Cost Category Expenditures ($)
Labor Cost |
ODCs

Overhead Ex. 4 CBI :
G&A

Total 4,719.40

The total expenditures since inception are $116,394.53.

Task 3. Review of EPA’s Draft Assessment Document

In January, staff continued to prepare the report entitled: Review of U.S. EPA’s ORD Staff
Handbook for Developing IRIS Assessments: 2020 Version for final publication by the National
Academies Press (NAP). The final published report was posted onto the Academies website at

this link: https://www.nap.edu/read/26289. In addition, the report was printed in book form.

In response to a request from minority staff of the Senate Committee on Environment and
Public Works and the House Science, Space and Technology Committee, Academies staff
facilitated a report briefing that was given by the committee chair via the Internet to several

congressional staffers.
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Financial information for January 2022

Cost Category ._.Emnnn..d.;.tu.tr..f;m._(_Q:l._.l_._._i
Labor Cost
ODCs Ex. 4 CBIl.
Overhead ;
G&A
Total 8,617.10 |

The total expenditures since inception are $309,536.19.
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Vicki Soto, U.S. EPA

Sincerely,
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Raymond Wassel
Responsible Staft Officer

Andrea Dehne, U.S. EPA

Jorge Rangel, U.S. EPA

Kaley Beins, National Academies
Laura Llanos, National Academies
Lavonne Burgess, National Academies
Tasha Seabron, National Academies
Russell Walker, National Academies
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Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 6BHERC19D0011/68HERC20F0025
Progress Report, January 1, 2022 thru January 31, 2022
Task 2 - Workshops for EPA
Total Dollars Spent (Thousand)

Ex. 4 CBI

39518
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Dollars {thousands)

Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/68HERC20F0025
Progress Report, January 1, 2022 thru January 31, 2022
Task 2 - Workshops for EPA

Ex. 4 CBI
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Dollars spent

Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/6BHERC20F0025
Progress Report, January 1, 2022 thru January 31, 2022
Task 2 - Workshops for EPA
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= Funds Spent this Period # Total funds spent to date Task
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Hours

Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/68HERC20F0025
Progress Report, January 1, 2022 - January 31, 2022

8 Hours worked this month

Frldnuce windkad tn.doate.

Ex. 4 CBI
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Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/68HERC20F0025
Progress Report, January 1, 2022 thru January 31, 2022
Task 3 - EPA Tox Review
Total Dollars Spent (Thousand)

Ex. 4 CBI

367.07
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Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/68HERC20F0025
Progress Report, January 1, 2022 thru January 31, 2022
Task 3 - EPA Tox Review
Comparison of Total Funds Spent and Labor Cost
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Dollars spent

Technical Support of EPA Scientific Issues and Topics
Sponsor Award # 68HERC19D0011/6BHERC20F0025
Progress Report, January 1, 2022 thru January 31, 2022

Task 3 - EPA Tox Review
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Hours

Technical Support of EPA Scientific issues and Topics
Sponsor Award # 68HERC19D0011/6BHERC20F0025
Progress Report, January 1, 2022 - January 31, 2022
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